Task Start Date End Date Duration

Test Ordering 03/23/15 04/06/15 16
Pre-ID Ordering 03/23/15 04/10/15 18
Districts Receive Test Materials 04/20/15 7
Test Window 04/27/15 05/29/15 32
Additional Materials Deadline 05/15/15

Districts Pack Completed Material 05/29/15 06/04/15 6
Districts Ship Completed Material to MT 06/04/15 3
All Materials Received at MT 06/09/15

Data Validation Window - If Desired 07/08/15 07/22/15 14
Reports Shipped to Districts 08/05/15 08/10/15 5
Printed Report Correction Window 08/10/15 08/14/15 4

Final Data Due To State

08/14/15




